

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Minor Irrigation – Ranga Reddy District – Restoration of Long Breached Tank, Pedda Cheru, Somangurthy Village, Pudur Mandal - Revised Administrative Approval for Rs.2,56,96,876-00 Accorded – Orders – Issued.

=====

IRRIGATION & CAD (MI T) DEPARTMENT

G.O.Rt.No. 893

Dated:3-9-2011.

Read the following:-

1. From the Chief Engineer, Minor Irrigation, Hyderabad Letter No. DCE (MI)/OT3-T3/713/Somangurthy, dated 27.1.2011.
2. From the Engineer-in-Chief (IW), I & CAD Department Letter No. ENC/ IW/P & M/EE.III/DEE.10/AE/REs/278, dated 28.6.2011.

<oo>

ORDER:-

In the letter 1st read above, the Chief Engineer, Minor Irrigation has submitted Revised Estimate to the Engineer-in-Chief (IW), Hyderabad for the work Restoration of Long Breached Tank, Pedda Cheru, Somangurthy Village, Pudur Mandal, Ranga Reddy District” for placing the same before the Committee of Chief Engineers for recommending the same to the Government to accord revised administrative approval.

2. In the letter 2nd read above, the Engineer-in-Chief (IW) has stated that the meeting of the Committee of Chief Engineers was held on 4.6.2011 to discuss and recommend the revised estimates in the chambers of Engineer-in-Chief (IW). The Committee discussed the Revised Estimate for the work “Restoration of Long Breached Tank, Pedda Cheru, Somangurthy Village, Pudur Mandal, Ranga Reddy District” and recommended for according administrative approval to the revised estimate for the above work.

3. The Committee of Chief Engineers in its meeting held on 4.6.2011 examined the reasons for the deviations in respect of the above work. The Chief Engineer, Minor Irrigation explained the reasons for the deviation. The main reason for the deviation is increase in the cost of land acquisition required for the scheme. After detailed discussions, the Committee of Chief Engineers recommended for Revised administrative sanction for Rs.2,56,96,876-00 stating that in G.O.Rt.No. 237 dated 15.2.2005, administrative sanction for Rs. 80.78 lakhs was accorded by the Government for the above work.

4. Government after careful examination of the matter, hereby accord revised administrative approval to the Chief Engineer, Minor Irrigation, Hyderabad for Rs. 2,56,96,876-00 (Rupees two crores fifty six lakhs ninety six thousand eight hundred seventy six only) for the work “ Restoration of Long Breached Tank, Pedda Cheru, Somangurthy Village, Pudur Mandal, Ranga Reddy District” subject to condition of ensuring the correctness of Land compensation worked out and incorporated in the Revised Estimate.

5. The expenditure sanctioned in Para 4 above shall be debited to the Head of Account "4702 Capital outlay on M.I MH (101) Surface Water – GH (11) - Normal State Plan – SH (12) – Construction & Restoration of M.I Works – 530 Major Works – 531 Other Expenditure".

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No. 20541/611/A1/Expr.PW/11, dated 4.8.2011.

(BY THE ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. Prasanta Mahapatra
Principal Secretary to Government

To,
The Chief Engineer, Minor Irrigation, Hyderabad.
The District Collector, Ranga Reddy District, Hyderabad.
Copy to:
The Accountant General, AP, Hyderabad.
The Director of works Accounts, MJ Road, Hyderabad.
The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD).
The PS to Principal Secretary to Government (Irrigation).
The PS to Special Secretary to Government.
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER